

LYN ARY PARK MASTER PLAN – SCHEDULE OF PUBLIC PROCESS

SURVEY#1

MONDAY, APRIL 27: Draft to CAC for review
WEDNESDAY, APRIL 29: CAC comments back
FRIDAY, MAY 1: Survey goes LIVE & CAC sends out email link to survey
MONDAY, MAY 4: TCC sends out agenda including survey notice
THURSDAY, MAY 7: TCC Meeting announcement of survey (CAC member present)
FRIDAY, MAY 8: CAC sends out reminder email for survey completion
MONDAY, MAY 11: Survey #1 closes at 9:00pm

SURVEY#2

MONDAY, MAY 18: Draft to CAC for review
WEDNESDAY, MAY 20: CAC comments back
FRIDAY, MAY 22: Survey goes LIVE & CAC sends out email link to survey
MONDAY, MONDAY JUNE 1: TCC sends out agenda including survey notice
THURSDAY, JUNE 4: TCC Meeting announcement of survey (CAC member present)
FRIDAY, JUNE 5: CAC sends out reminder email for survey completion
MONDAY, MONDAY JUNE 8: Survey #2 closes at 9:00pm

CAC MEETING#4

FRIDAY, JUNE 12: Survey information sent to CAC (raw data or processed if time)
MONDAY, JUNE 15: CAC meeting at Lyn Ary Park to walk grounds and discuss survey results

CAC MEETING#5

FRIDAY, JUNE 26: Draft Master Plan document sent to CAC
MONDAY, JUNE 29: CAC meeting at Turnagain Elementary to review Draft Master Plan

TURNAGAIN BLOCK PARTY

THURSDAY, JULY 16: Team presence at Block Party to show aspects of Master Plan to public and get final resident comments at neighborhood level.

SEPTEMBER TCC MEETING

THURSDAY, SEPTEMBER 3: Team presents draft master plan to TCC.

OCTOBER TCC MEETING

THURSDAY, OCTOBER 1: Team presents final master plan to TCC and requests TCC acceptance/approval.

BEYOND

MOA PROCESS: Parks & Recreation Commission and other public process for official Parks & Recreation Department adoption