

Fairview Neighborhood Plan Revised Draft Project Schedule

| | |
|------------------|--|
| | <p>Bold = Event/Activity in Public Participation Plan</p> <p><i>Italic = Meeting Milestone with Planning Department.</i></p> |
| January 27, 2006 | <ol style="list-style-type: none"> 1. Initiation Meeting with Planning Department to discuss and clarify content requirements, scheduling and other relevant issues. 2. Submission of Draft Work Program including draft project schedule, draft proposed Table of Contents, draft proposed public participation plan and three proposed meeting milestones with the Planning Department. |
| February, 2006 | <ol style="list-style-type: none"> 1. Approval of Assembly Resolution granting Sponsorship to Fairview Community Council. 2. Fairview Community Council meeting. Agenda to discuss Draft Neighborhood Plan. Council discussion of Neighborhood Values. 3. <i>First Milestone meeting</i> with Planning Department to review progress to date and accept feedback. |
| March, 2006 | <ol style="list-style-type: none"> 1. Fairview Community Council Meeting. Agenda to discuss Draft Neighborhood Plan. Council discussion of Goals, Objectives, Guiding Policies. 2. Council Discussion advertised in neighborhood newsletter, posted flyers, Press and Daily News Community Calendars. 3. <i>Second Milestone meeting</i> with Planning Department to discuss preliminary feedback of Draft Neighborhood Plan. |
| April, 2006 | <ol style="list-style-type: none"> 1. Fairview Community Council Meeting. Agenda to discuss Draft Neighborhood Plan. Council discussion of Actions, Measures of Success. 2. Council Discussion advertised in neighborhood newsletter, posted flyers, Press and Daily News Community Calendars. |
| May, 2006 | <ol style="list-style-type: none"> 1. Introduction of Neighborhood Plan for approval by Community Council. 2. Public review kick-off event at the Anchorage Senior Center. Council-wide mailing advertising the availability of the draft Final Neighborhood Plan and approval at June Council meeting. 3. <i>Third Milestone meeting</i> with Planning Department to finalize Neighborhood Plan document. |
| June 2006 | <ol style="list-style-type: none"> 1. Approval of Neighborhood Plan by Community Council. 2. <i>Planning Department Review Begins (90 Days)</i> 3. 20 Copies of draft Neighborhood Plan submitted to Planning Department for Public, Agency and Community Council Review. |

Fairview Neighborhood Plan Revised Draft Project Schedule

| | |
|------------------------|--|
| August 2006 | 1. Planning Department approves integrity of Fairview Neighborhood Plan document, determines it is ready for public review and provides copies to municipal and State agencies and to all Community Councils |
| January/February, 2007 | <ol style="list-style-type: none"> 1. Planning and Zoning Commission Public Hearing on Fairview Community Council Neighborhood Plan. 2. Modifications to Neighborhood Plan based on P&Z Actions. |
| March/April, 2007 | <ol style="list-style-type: none"> 1. Planning and Zoning Commission approval of Fairview Neighborhood Plan after public hearing. |
| May, 2007 | 1. Planning and Zoning transmits Fairview Neighborhood Plan to Assembly for approval. |
| June/July/August 2007 | <ol style="list-style-type: none"> 2. Assembly public hearings on Fairview Neighborhood Plan. 3. Modifications to Neighborhood Plan based on Assembly Actions, if appropriate. |
| September, 2007 | <ol style="list-style-type: none"> 1. Assembly approval of Fairview Community Council Neighborhood Plan. 2. Fairview Community celebrates with special event at Fairview Lions Park. Everyone invited! |

* Revision incorporates Planning Department (2-7-2006) and Department of Neighborhood (2-2-2006) Comments.